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MEMORANDUM FOR: Deputy Director for Administration
Deputy Director for Intelligence
Deputy Director for Operations
Deputy Director for Science & Technology

FROM: Executive Director

SUBJECT: Occupancy for the New Building

1. The purpose of this memorandum is to solicit your
cooperation in meeting the construction and occupancy schedule
for the New Headquarters Building (NHB). In adopting Option 5
of the NHB occupancy presentation on 7 October 1985, the
Headquarters Management Board also confirmed the guidance of
the Deputy Director of Central Intelligence that no changes
shall be made to any of the already designed NHB space.
Without this restriction, it would be impossible to meet the
construction completion date of August 1987.

2. Option 5 identified the following offices for the New
Building:

NORTH TOWER SOUTH TOWER
DDI/OSWR DDO/SE
DDI/NESA DDO/AF
DDI/ASG DDO/PPS
DDI/OEA DDA/OIT
DDS§ET/OTS DDA/OC Equipment
DDS§T/ORD DDA/0S '
Employee Support Areas DDA/OP

DDA/OF

DDA/OL

3. The Office of Logistics is preparing revised block
layouts to accommodate the organizational location changes
dictated by the Option 5 decision. Until this action is
completed, the Office of Logistics is not in a position to
entertain detailed discussions concerning the layout of the
NHB. I would appreciate your cooperation in this matter.

OL 10186-85
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SUBJECT: Occupancy for the New Building

STAT OL/HOME (23 October 1985)

Distribution:
Orig - DDA
- DDI
- DDO ’
- DDSE§T
- ER
DDA
- D/L Chrono
- OL Files
- OL/HOME Official
- OL/HOME Chrono
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